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e 5 Major Ongoing Construction Contracts
— Total value of contracts: $244 Million
— Floated Providence River Bridge into place




e Other Progress
— Started erecting steel for interchange ramps
— Began work on 50-foot wide pedestrian bridge
— Relocated 54-inch Sewer line
— Finished Point Street Bridge




195 Progress Continued _ Lvev/Z

e |[nterim Shoring Contract

— Temporarily repairing 6 bridges, including
the existing Providence River Bridge

— Contract cost: $5.6 Million




Construct 1-195 Mainline - Traverse St. to
Washington Bridge (0.4 miles, 8 Lanes)

Construct 1-95 Mainline - Eddy St. to
Westminster St. (0.8 miles, 8 Lanes)

Will shift all traffic onto new Providence
River Bridge and ramps

Reconstruct surrounding city streets

Demolish Wickenden Street and Friendship
Street bridges

Advertise Spring 2007, complete 2010
Contract cost: $62.2 million




What’s Ahead

e The 5remaining construction contracts

— Totaling approximately $112 million (including
Contract 10/11)

e Future Milestones

— Point Street Bridge open to traffic — End of
November 2006

— 1-95 NB to 1-195 EB open to traffic — End of 2007
— 1-95 SB to 1-195 EB open to traffic — End of 2008
— 1-195 WB open to traffic — 2009

— Complete demolition and city streets — 2012

e Land available for re-use
— Total land available: 34.9 acres
— Net land for development: 19.2 acres



Replace with 2 new bridges

— New I-195 Eastbound and

Linear Park Bridge
Project cost: $75 Million

Contract |I: New [-195 East
Bound Bridge

5 lanes total, 3-thru lanes and
2 exit lanes

Traffic was shifted onto new
bridge on September 8, 2006

Finish bridge by end of 2008




W ashington Bridge Continued

e Contract ll: Linear Park Bridge

Maintains historical bridge facade

New pedestrian landscaped promenade with
dedicated bike path

Detour route for existing bike path will be
provided during bridge closure

Complete by 2011-2012




Veterans Memorial Auditorium

e Streetscape and landscaping enhancements

— Created plaza, roadway reconstruction, sidewalks,
lighting, utilities, and landscaping

e Partnering with Sage Hospitality Resources
who are working on new Renaissance Hotel

— Collaborated on design, schedule, and construction
e Complete by Spring 2007
e Project cost: $4.8 Million
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Providence Projects

e Woonasquatucket Bike Trail

— Bike trail along river from Providence Mall to
eventually Burriville

— Currently constructing Phase Il from Valley Street
to Buttonhole Golf Course
« Open by Spring 2007, with Fall 2007 landscaping
 Project cost: $5.1 Million

e City of Providence 1R funding

— RIDOT funded, City handling design and
construction

— Eddy Street, Cranston Street, Hope Street,
Hawkins Street, Woodward Road

— 2 contracts worth $1.3 Million and $1.4 Million

— Work already started and will be completed this
year



e Elmwood Avenue 1R

— Roadway resurfacing, replace curb and sidewalks,
minor drainage work

— Start construction in Spring of 2007
— Project cost: $3 Million

e Downtown ADA sidewalk improvements

— Improve sidewalks, install wheel chair ramps, and
remove sidewalk obstructions

— Weybosset Street, Washington Street, Dorrance
Street

— Start construction in Spring of 2007
— Project cost: $1 Million
e Downtown Traffic Circulation
— Making 1-way streets into 2-way streets
— Project cost: $3.5 Million



Providence Projects Continued

e Providence Performing Arts Center (PPAC)

— Streetscape and landscaping
— Project cost: $750,000
e South Main Street ADA sidewalk
Improvements

— Improve sidewalks, crosswalks, and remove
obstructions

— Project cost: $1.5 Million, funding pending

e Dean Street, Cahir Street, & Steward Street

— Roadway widening, traffic improvements,
sidewalks

— Project cost: $4 Million, funding pending



Route 6/10 | nterchange

e Complete interchange redesign and
reconstruction

— Replace deteriorating bridges
— Replace obsolete roadway geometrics and design
— Increase capacity

e Final Environmental Impact Statement
completed December 2005

e Record of Decision issued July 2006
Pending funding approval
e Project cost: $230 Million




Commuter Rail Service

e Increasing Commuter Rail Service
— Less vehicles on roadways, reduces parking demands

e Phasel: 20-mile extension from Providence to
Wickford Junction
— Warwick Intermodal Station at TF Green Airport, $220
Million
—  Wickford Junction Station, $40 Million
—  Complete by mid 2009

e Phase ll: Adding train stations
—  Kingstown and Westerly
— Possibly East Greenwich and Cranston
— At design consultant selection phase
e Other Expansion Possibilities:

—  Pawtucket
— Woonsocket







